COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2019

ESTI MATE SUMVARY 12:29: 41
CONTI D C21011 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 21011- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0 DAYS TI ME ALLOW 96 WORK DAYS
STRUCTURE K- 17-F FASTER BRI DGE PERCENT TIME:  100. 00 ORI G TI ME ALLOW 96 WORK DAYS
PROJECT NO. FBRO96A- 047
STRUCTURE K- 17-F FASTER BRI DGE
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 03/ 05/ 2019 DATE TI ME STARTED 05/14/2018
P. 0. BOX 580 DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 02/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME SToPPeD 02/ 25/ 2019
DATE CONTRACT EXECUTED 05/11/2018 DATE ACCEPTED 02/ 25/ 2019
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,070, 666. 08 PARTI Cl PATI NG $ 42,000. 00 $ 0.00
AWARD PRQJECT AMI:  $ 1,970, 003. 22 NON- PARTI Cl PATI NG 1, 920, 676. 83 17, 948. 98
PERCENT COMPLETE: 94.78% TOTAL EARNI NGS 1,962, 676. 83 17,948. 98
FUNDS AVAI LABLE: $ 107, 989. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,962, 676. 83 17, 948. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 29, 550. 05 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,933, 126. 78 17, 948. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 1,933, 126. 78 17, 948. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17, 948. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D Cc21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21011-BID ESTI MATE RUN 03/ 05/ 2019
PRQJECT: FBRO96A- 047 ESTI MATE NO 0007 12: 29: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1.000 2,200. 00
0015 202- 00090 *Renpval of Delineator 11. 000 11. 000
EACH 0. 000 0.00
11. 00000 11. 000 121. 00
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 067. 000 1, 067. 000
SY 0. 000 0. 00
3. 00000 1, 067. 000 3,201.00
0025 202-01000 *Renoval of Fence 1, 771.000 1,771.000
LF 0. 000 0.00
1. 65000 1, 771. 000 2,922.15
0030 202-04002 Cl ean Cul vert 3.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0035 202- 05026 Sawi ng Asphalt Material (6 |nch) 2,611. 000 2,611. 000
LF 0. 000 0. 00
2. 65000 2,611. 000 6,919. 15
0040 202-06000 Renoval of Detour 1. 000 1. 000
LS 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0045 203-00010 Uncl assified Excavation (Conplete In Place) 2, 859. 000 2, 859. 000
cY 0. 000 0.00
11. 00000 2, 859. 000 31, 449. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 1, 603. 000 1, 603. 000
cY 0. 000 0. 00
5. 00000 1, 603. 000 8,015. 00
0055 203- 00400 Rock Excavation 321. 000 321.000
cY 0. 000 0. 00

25. 00000 321. 000 8, 025. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

203- 01594

0080

203- 01597

0085

203- 02330

0090

207-00700

0095

207- 00704

0100

208- 00002

0105

208- 00045

0110 208-00075

C21011

FBRO96A- 047

21011-BID

| TEM
DESCRI PTI ON

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng
Laborer
Topsoil (Onsite)-(Pilot Program ONLY)

Subgrade Soil Preparation - (Pilot Program ONLY)

*Erosion Log Type 1 (12 Inch)

Concr et e Washout

Structure

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
100. 00000
0. 000
HOUR
50. 00000
21. 000
HOUR
100. 00000
20. 000
HOUR
75. 00000
0. 000
HOUR
250. 00000
0. 000
HOUR
29. 00000
4,500. 000
cy
6. 60000
13, 500. 000
sy
0. 18000
4,500. 000
LF
3. 75000
2.000
EACH
1, 500. 00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

5. 000
16. 000
21.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4, 500. 000
0. 000
4, 500. 000

13, 500. 000
0. 000
13, 500. 000

4, 339. 000
0. 000
4, 339. 000

2.000
0. 000
2.000

2.000
0. 000
2.000
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ESTI MATE RUN 03/ 05/ 2019

1,600

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

12:29:41

AMOUNT

800

2,100

600

29, 700

2,430

16, 271.

3, 000

3, 000

00

.00

00

00

.00

.00

00

00

25

00

00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21011-BID ESTI MATE RUN 03/ 05/ 2019
PRQJECT: FBRO96A- 047 ESTI MATE NO. 0007 12:29: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0135 208-00207 Erosi on Control Managenent 35. 000 26. 000
DAY 9. 000 900. 00
100. 00000 35. 000 3,500. 00
0140 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 7.000 7.000
ACRE 0. 000 0. 00
342. 00000 7.000 2,394.00
0150 212-00700 *Organic Fertilizer - (Pilot Program ONLY) 1, 850. 000 1, 750. 000
LB 0. 000 0. 00
1. 06000 1, 750. 000 1, 855. 00
0155 212-00701 *Conpost (Mechanically Applied) - (Pilot Program ONLY) 555. 000 455. 000
cY 0. 000 0. 00
35. 00000 455. 000 15, 925. 00
0160 212-00703 *Humate - (Pilot Program ONLY) 1, 600. 000 1, 400. 000
LB 0. 000 0. 00
0. 90000 1, 400. 000 1, 260. 00
0165 212-00704  *Mycorrhizae - (Pilot Program ONLY) 190. 000 145. 000
LB 0. 000 0. 00

12. 00000 145. 000 1, 740. 00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21011-BID ESTI MATE RUN 03/ 05/ 2019
PRQJECT: FBRO96A- 047 ESTI MATE NO. 0007 12:29: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00705  *Elenmental Sulfur - (Pilot Program ONLY) 3, 200. 000 2, 985. 000
LB 0. 000 0. 00
0. 80000 2,985. 000 2,388.00
0175 212-00706 *Seeding (Native) Drill - (Pilot Program ONLY) 8. 860 7.000
ACRE 0. 000 0. 00
957. 00000 7.000 6, 699. 00
0180 212-00708 *Seedi ng (Native) Broadcast - (Pilot Program ONLY) 2.000 2.000
ACRE 0. 000 0. 00
970. 00000 2.000 1, 940. 00
0185 213-00012 *Spray-on Mil ch Bl anket 14. 000 10. 000
ACRE 1. 000 3, 000. 00
3, 000. 00000 11. 000 33, 000. 00
0190 213-00150  *Bonded Fiber Matrix 10. 000 6. 500
ACRE 0. 000 0. 00
3, 000. 00000 6.500 19, 500. 00
0195 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 16, 000. 000 9, 500. 000
Cl ass
SY 0. 000 0. 00
2.15000 9, 500. 000 20, 425. 00
0200 240-00010 *Renpval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0205 240-00020 Netting 1, 500. 000 1, 500. 000
SY 0. 000 0. 00
1. 10000 1, 500. 000 1, 650. 00
0210 304-06007  Aggregate Base Course (Class 6) 1, 500. 000 952. 000
cY 0. 000 0. 00
31. 00000 952. 000 29,512. 00
0215 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 12. 680
TON 0. 000 0. 00
115. 00000 12. 680 1,458. 20
0220 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 1, 870. 000 1, 870. 000
TON 0. 000 0. 00

111. 00000 1, 870. 000 207,570. 00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21011-BID ESTI MATE RUN 03/ 05/ 2019
PRQJECT: FBRO96A- 047 ESTI MATE NO. 0007 12:29: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-10255 *Enmul sified Asphalt (Sl ow Setting) 408. 000 408. 000
GAL 0. 000 0. 00
4. 25000 408. 000 1, 734.00
0230 506-00206 Riprap (6 Inch) 4.000 4.000
cY 0. 000 0. 00
65. 00000 4.000 260. 00
0235 603-10240 24 Inch Corrugated Steel Pipe 40. 000 40. 000
LF 0. 000 0. 00
120. 00000 40. 000 4, 800. 00
0240 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0245 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 31 inch M dwest 1, 050. 000 1, 050. 000
Guardrail System
LF 0. 000 0. 00
27.00000 1, 050. 000 28, 350. 00
0245 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 0. 000 0. 00
13. 61700 0. 000 0. 00
0250 606-02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
2,500. 00000 4. 000 10, 000. 00
0250 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 229. 88000 0. 000 0. 00
0255 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 8. 000 2,456. 00
307. 00000 8. 000 2,456. 00
0260 607-01000 *Fence Barbed Wre with Metal Posts 1, 480. 000 0. 000
LF 1, 480. 000 3, 330. 00
2. 25000 1, 480. 000 3,330.00
0265 607-11580  *Fence (Tenporary) 1, 653. 000 1, 653. 000
LF 0. 000 0. 00

4.70000 1, 653. 000 7,769.10



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0270 612-00001

0275

612- 00002

0280

612- 00003

0285

621- 00425

0290

624- 20060

0295

625- 00000

0300

626- 00000

0305

626- 01103

0310

627-00011

0315

627-00013

0320 629-01110

c21011
21011-BID
FBRO96A- 047
| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neat or

(Type I1)

*Del i neator (Type II1)

*Det our

60 I nch Drainage Pipe (C ass 0)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Pai nt (\Waterborne)

*Pavenment Marking Paint (H gh Build)

Locate Monunents

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
27.00000
2.000
EACH
32. 00000
4. 000
EACH
37. 00000
1. 000

LS
240, 000. 00000

300. 000
LF

120. 00000
1. 000

LS
20, 000. 00000
1. 000

LS

195, 000. 00000

1. 000

LS
6, 000. 00000
63. 000

GAL
85. 00000
0. 000

GAL
96. 00000
10. 000

HOUR

140. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
. 000
22.

63.
. 000
63.

10.
. 000
10.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 910
. 000
. 910

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000
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54,

111.

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:29:41

AMOUNT

594.

111.

240, 000

36, 000

20, 000

177, 450

6, 000

5,355

1, 400.

00

.00

00

00

00

00

00

00

00

.00

00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21011-BID ESTI MATE RUN 03/ 05/ 2019
PRQJECT: FBRO96A- 047 ESTI MATE NO. 0007 12:29: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630- 00000 Fl aggi ng 461. 500 461. 500
HOUR -38.500 - 856. 63
22. 25000 423. 000 9,411.75
0330 630- 00007 *Traffic Control Inspection 147. 000 141. 000
DAY 6. 000 798. 00
133. 00000 147. 000 19, 551. 00
0335 630-00012 *Traffic Control Management 50. 000 42.000
DAY 2.000 1, 430. 00
715. 00000 44.000 31, 460. 00
0340 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 3. 600
EACH 0. 400 340. 00
850. 00000 4. 000 3, 400. 00
0345 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 3. 600
EACH 0. 400 74.00
185. 00000 4.000 740. 00
0350 630-80341  *Construction Traffic Sign (Panel Size A) 30. 000 27.000
EACH 3. 000 66. 00
22. 00000 30. 000 660. 00
0355 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 32. 400
EACH 3. 600 115. 20
32. 00000 36. 000 1, 152. 00
0360 630-80343 *Construction Traffic Sign (Panel Size O 18. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0365 630-80344  *Construction Traffic Sign (Special) 150. 000 0. 000
SF 0. 000 0.00
5. 30000 0. 000 0. 00
0370 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 860. 00
4, 300. 00000 2.000 8, 600. 00
0375 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00

212. 00000 0. 000 0. 00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21011-BID ESTI MATE RUN 03/ 05/ 2019
PRQJECT: FBRO96A- 047 ESTI MATE NO. 0007 12:29: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 630-80360  *Drum Channel i zi ng Device 50. 000 41.400
EACH -1.400 -15.40
11. 00000 40. 000 440. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 17.100
EACH 1.900 30. 40
16. 00000 19. 000 304. 00
0390 630-80370  Concrete Barrier (Temporary) 3, 000. 000 2, 700. 000
LF 300. 000 4, 500. 00
15. 00000 3, 000. 000 45, 000. 00
0395 630-80380 *Traffic Cone 75. 000 63. 000
EACH 7.000 63. 00
9. 00000 70. 000 630. 00
0400 630-85010  *Inpact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 400 640. 00
1, 600. 00000 4. 000 6, 400. 00
0405 630-85041 *Mbbi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
80. 00000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphalt Pavenent Incentive 9, 000. 000 0. 000
F A -2,387.050 -2,387.05
1. 00000 -2,387.050 -2,387.05
0425 700-70016 F/ A Fuel Cost Adjustnent 840. 460 0. 000
FA 840. 460 840. 46
1. 00000 840. 460 840. 46
0430 700-70019 F/ A Asphalt Cement Cost Adj ustnent 2,782.820 2,782.820
FA 0. 000 0. 00

1. 00000 2,782.820 2,782.82



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 03/ 05/ 2019

CAT NO0200

0435

0440

700- 70060

700- 70380

CAT NO0300

0445

0450

0455

0460

0465

0470

0475

202- 00400

206- 00000

206- 00100

506- 00218

601- 03030

602- 00000

603- 71508

CAT NO0400

0480

620- 00002

C21011

21011-BI D

FBRO96A- 047

| TEM
DESCRI PTI ON

ROADWAY

F/' A Adjust Utility

F/ A Erosion Control
K-17- FF

Renoval of Bridge

Structure Excavation

Structure Backfill (dass 1)

Ri prap (18 Inch)

*Concrete Cass D (Box Cul vert)

*Rei nforcing Steel

*15 x 8 Foot Concrete Box Cul vert (Precast)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NG 0007 12: 29: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,366,381.08$  17,948.98$ 1,258, 763.83
1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1.000 38, 000. 00
401. 000 401. 000
oy 0. 000 0. 00
25. 00000 401. 000 10, 025. 00
396. 000 396. 000
oY 0. 000 0. 00
65. 00000 396. 000 25, 740. 00
159. 000 153. 000
oy 0. 000 0. 00
62. 00000 153. 000 9, 486. 00
137. 000 137. 000
oY 0. 000 0. 00
450. 00000 137. 000 61, 650. 00
40, 153. 000 40, 153. 000
LB 0. 000 0. 00
4.00000 40, 153. 000 160, 612. 00
198. 000 198. 000
LF 0. 000 0. 00
1, 800. 00000 198. 000 356, 400. 00
CAT 0300  CURRENT AMI $ 662, 285.00 $ 0.00% 661,913.00
1.000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00



CONTI D: c21011 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21011-BID ESTI MATE RUN 03/ 05/ 2019
PRQJECT: FBRO96A- 047 ESTI MATE NO. 0007 12:29: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0490 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMT $ 42,000. 00 $ 0.00% 42, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,070, 666.08 $ 17,948.98 % 1, 962, 676. 83



